Dorchester Road Improvements Project

Project Development Process & Schedule



2024 2026 2027 2028 2029 2025 Design Phase **Perform Technical Studies** Develop Alternatives Analyze **Alternatives** Information Meeting Preferred **WEAREHERE! Alternative** Public (***) Hearing **Prepare ROW Plans ROW Acquisition** Final Design **Begin Construction**